Budget Impact Statement

Because of the reduction of our proposed budget from $\$500,000$ to $\$140,000$ and the reduction of the project duration from four years to two years, two students, instead of the originally planned three, will be supported by the new budget. Fortunately, our partner IBM T.J. Watson has just approved the PI's *2002 Faculty award*, and we intend to use this IBM grant to bridge the budget gap of the first two years. Table 1 lists the revised schedule for the project. Basically, we keep the plans of the first two years unchanged and remove the plans of the third and the fourth year. This table replaces the *task-and-milestone table* in the original proposal.

Task	*Year 1*	*Year 2*
A. Co-training	*Seed* SVM_{Active} *with* MEGA	*Explore* MEGA *&* SVM_{Active} *co-training*
B. Transductive Learning	*Explore transduction with SVMs*	*Explore transduction & with task* F
C. Bayes Point Machines	*Compare BPMs with SVMs*	*Develop new BPM active learning algorithms*
D. Concept Drift Detection	*Handle* MEGA *concept drift*	*Handle* SVM_{Active} *concept drift*
E. Semi-automatic Image Annotation	*Design* K*-class soft classifiers*	*Conduct multimodal concept learning*
F. Annotation Refinement	*Resolve negative sense making problem*	*Construct domain specific thesaurus*
G. Perceptual Dist. Functions	*Design DPF indexing methods*	*Develop a DPF kernel function*
Evaluation	*Set up testbeds*	*Integrate testbeds with partners*
Prototyping	*Complete Image System Version 1*	*Complete Image System Version 2*

Table 1: Revised Tasks and Milestones of the Two Years.