Budget Impact Statement

Because of the reduction of our proposed budget from $\$500,000$ to $\$270,000$, only one student, instead of the originally planned two, can be supported by the new budget. While we will apply for other resources (e.g., submitting an ITR proposal) to complete our proposed work, the deliverables of this specific proposal are refined as follows:

1. We will complete four out of the six proposed tasks under the new $\$270,000$ budget. The four tasks are *adaptive sampling*, *multi-resolution learning*, *image classification*, and *high-dimensional indexing*.
2. Table 1 lists the revised schedule for the first three years. This table replaces the *task-and-milestone table* in the original proposal.

Task	*Year 1*	*Year 2*	*Year 3*
Adaptive A. Sampling	*Tune* MEGA & SVM_{Active} *sampling schemes*	*Devise new margin-based sampling schemes*	
D. Multi-resolution Learning	*Design* MEGA *multi-resolution learning*	*Design* SVM_{Active} *multi-resolution learning*	*Investigate video features*
E. Image Classification	*Evaluate ensemble models*	*Design new margin-based ensemble schemes*	*Integrate text into image classification*
F. High-dimensional Indexing	*Use SVMs to compute cluster boundaries*	*Evaluate centroid and margin integrated schemes*	*Support adaptive indexing*
Evaluation	*Set up testbeds*	*Integrate testbeds with partners*	*Standardize testbeds*
Prototyping	*Complete Image System Version 1*	*Complete Image System Version 2*	*Complete Video System Version 1*

Table 1: Revised Tasks and Milestones of the First Three Years.