Budget Reduction Impact Statement

Because of the reduction of our proposed budget from $\$500,000$ to $\$270,000$, only one student, instead of the originally planned two, will be supported by this proposal. While we will apply for other resources (e.g., submitting an ITR proposal) to complete our proposed work, the deliverables that were originally proposed are refined as follows:

1. We will complete the four out of the six proposed tasks under the new budget constraint. The four tasks are *adaptive sampling*, *multi-resolution learning*, *image classification*, and *high-dimensional indexing*. We will seek for other resources for completing the other two tasks: *co-training*, and *concept drift*.

2. Table 1 lists the revised schedule for the first three years. These work projects should lead to the completion of at least one Ph.D. dissertation. Due to space limitations, the description below is brief. Also, note that for each task, there are others, not shown below, for the associated experimental evaluations, report generation, and technology transfer.

Task	*Year 1*	*Year 2*	*Year 3*
Adaptive Sampling	*Tune* MEGA & SVM_{Active} *sampling schemes*	*Devise new margin-based sampling schemes*	
Multi-resolution Learning	*Design* MEGA *multi-resolution learning*	*Design* SVM_{Active} *multi-resolution learning*	*Investigate video features*
E. Image Classification	*Evaluate ensemble models*	*Design new margin-based ensemble schemes*	*Integrate text into image classification*
High-dimensional Indexing	*Use SVMs to compute cluster boundaries*	*Evaluate centroid and margin integrated schemes*	*Support adaptive indexing*
Evaluation	*Set up testbeds*	*Integrate testbeds with partners*	*Standardize testbeds*
Prototyping	*Complete Image System Version 1*	*Complete Image System Version 2*	*Complete Video System Version 1*

Table 1: Tasks and Milestones of the First Three Years.